

Communication

Date	10/07/2026
Name	Jaswanth Madapuram
Project Name	Credit Card Approval Prediction
Maximum Marks	1 Mark

Communication Plan:

Effective communication was maintained throughout the development of the **Credit Card Approval Prediction** project. As an individual project, communication mainly involved self-planning, mentor guidance, project reviews, and documentation updates to ensure timely completion and successful project delivery.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Project Planning	Daily	Personal Notes, VS Code	Self	Plan daily development tasks, organize project workflow, and monitor progress.
2	Progress Review	Weekly	GitHub, VS Code	Self	Review completed modules, test model performance, and identify pending work.
3	Issue / Bug Resolution	As Needed	Stack Overflow, Python Documentation, GitHub	Self	Resolve coding errors, dependency issues, and model integration problems.
4	Guide / Mentor Discussion	Weekly	Google Meet / WhatsApp	Student & Project Guide	Discuss project progress, clarify doubts, and receive technical guidance.
5	Documentation Review	Once	Microsoft Word	Self	Verify project documentation, screenshots, and reports before submission.
6	Final Project	Once	Skill Wallet &	Self	Submit the

	Submission		GitHub		complete project, source code, report, and required documents.
--	------------	--	--------	--	--

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the trained Machine Learning model with the Flask web application.	Verified model loading (model.pkl), validated input preprocessing, and tested prediction functionality locally until successful integration.
2	Errors due to missing Python libraries and package dependencies.	Installed all required packages using pip install -r requirements.txt, verified library versions, and resolved dependency conflicts.
3	Preparing documentation according to the SmartBridge Skill Wallet template.	Updated every document with project-specific information, included screenshots, workflow diagrams, testing results